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SP-0067(11)0 Legacy Parkway Segment 1 3 $5,314,917.55A & W HIGHWAY CONTRACTORS JV SEG 1 $265,745.88 $5,049,171.67 02/21/2007

*NH-0189(12)14 SR-189, PROVO CYN; WILDWOOD TO DEER CREEK                   26 $14,106.95AMES CONSTRUCTION, INC. $705.35 $13,401.60 02/01/2007

NH-BRF-0006(60)256 US-6 AT SUNNYSIDE JCT.                                      12 $2,872.00BUILD INCORPORATED ($96,969.53) $2,872.00 02/27/2007

SP-0154(18)0 BANGETER HIGHWAY 11800 SOUTH TO JORDAN RIVER1 $321,944.36 $16,097.22 $305,847.14 02/12/2007

STP-1544(1)5 ARCADIA ROAD                                                8 $68,749.59 $3,437.48 $65,312.11 02/14/2007

SP-0121(7)0 SR-121 Roosevelt City at 200 North 3 $32,326.06BURDICK PAVING $1,616.30 $30,709.76 02/07/2007

ITS-9999(382) Cache Valley Area 1 $109,927.43CACHE VALLEY ELECTRIC COMPANY $5,496.37 $104,431.06 02/01/2007

SP-9999(818) 2 Traffic Signals in Cache County US-91 & SR-1655 $7,481.02 ($12,636.42) $7,481.02 02/27/2007

BHF-0191(43)241 US-191; CART CREEK ARCH, FLAMING GORGE6 $400.00CERTIFIED COATINGS OF CALIFORNIA, INC. $400.00 02/12/2007

BHF-0218(1)6 SR-218, Near Newton Bridge # F-8 5 $22,886.52DRY CREEK STRUCTURES LLC ($22,882.48) $22,886.52 02/12/2007

SP-0089(50)409 LOGAN CANYON; SUMMIT TO GARDEN CITY                         32 $49,168.71FREHNER CONSTRUCTION CO., INC. ($251,439.56) $49,168.71 02/27/2007

*STP-0071(9)7 700 EAST; CARNATION TO 9400 SOUTH 14 $367,762.00GENEVA ROCK PRODUCTS, INC. $18,388.10 $349,373.90 02/07/2007

SP-0068(24)43 REDWOOD ROAD; 12600 SOUTH TO 10600 SOUTH                      6 $236,164.09 $11,808.20 $224,355.89 02/01/2007

BHF-0006(24)288 BRIDGE; SR-6 OVER UPRR 5 $177,157.04GERBER CONSTRUCTION, INC. $8,857.85 $168,299.19 02/06/2007

BHF-0128(7)7 SR-128; Structure E-1007 8.8 Mi N. of Moab3 $93,542.00 $0.00 $93,542.00 02/07/2007

STP-0089(120)461 SR-89; Logan Canyon Guardrail 5 $8,663.07GONZALES CONSTRUCTION CO., INC. DBA FRAN ($28,571.95) $8,663.07 02/27/2007

IBHF-15-6(152)266 I-15; Center Street Interchange 7 $19,065.03GRANITE CONSTRUCTION COMPANY ($36,178.67) $19,065.03 02/21/2007

STP-3328(1)0 300 WEST; RIVERDALE ROAD TO 4400 SOUTH                      11 $39,335.68 $1,966.78 $37,368.90 02/12/2007

STP-3328(1)0 300 WEST; RIVERDALE ROAD TO 4400 SOUTH                      12 $1,400.00 ($102,491.94) $1,400.00 02/26/2007

STP-LC41(9) 400 NORTH; 400 & 500 WEST, SALINA                           2 $312,797.79HALES SAND & GRAVEL, INC. $15,639.89 $297,157.90 02/21/2007

CM-R299(15) SR-154 FIBER BACKBONE: I-15 TO REDWOOD ROAD1 $161,295.00HIDDEN PEAK ELECTRIC CO., INC. $8,064.75 $153,230.25 02/26/2007

SP-15-6(55)241 Alpine Interchange to University Parkway 9 $128,802.12 $6,440.11 $122,362.01 02/05/2007

SP-15-6(55)241 Alpine Interchange to University Parkway 10 $75,475.52 $3,773.78 $71,701.74 02/26/2007

SP-R199(11) Traffic Signal at SR-273 & 550 South, Kaysville5 $0.00 ($6,210.40) $0.00 02/27/2007

STP-0071(18)22 SR-71; 4800 South to 900 East 5 $69,168.28 $3,458.41 $65,709.87 02/27/2007

STP-0071(18)22 SR-71; 4800 South to 900 East 4 $77,658.19 $3,882.91 $73,775.28 02/26/2007

STP-R399(5) SPANISH FORK AREA COMMUNICATIONS3 $148,709.40 $7,435.47 $141,273.93 02/01/2007

STP-R399(5) SPANISH FORK AREA COMMUNICATIONS4 $41,550.98 $2,077.55 $39,473.43 02/26/2007

STP-R199(5) Various Locations in Region 1 3 $37,345.00HIKIAU, INC. $1,867.25 $35,477.75 02/02/2007

NHS-9999(848) REGION THREE CHIP SEAL VARIOUS ROUTES7 $0.00INTERMOUNTAIN SLURRY SEAL, INC. ($52,358.04) $0.00 02/21/2007

SP-9999(850) Various Locations Region 3 Area 6 $51,698.80 $51,698.80 02/14/2007

STP-3191(1)0 Middleton Dr; 425 W to Green Spr. Dr, Wash. City6 $0.00INTERSTATE ROCK PRODUCTS, INC. ($9,404.75) $0.00 02/15/2007

STP-0128(9)3 NEGRO BILL CANYON 7 $11,617.35LEGRAND JOHNSON CONSTRUCTION CO. $580.87 $11,036.48 02/14/2007
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SP-9999(841) US-40 RP 4-6 3 $44,952.40MULTIPLE CONCRETE ENTERPRISES, INC. $2,247.62 $42,704.78 02/02/2007

STP-0010(34)34 SR-10; RP 34.2 to RP 37.6 South of Castle Dale5 $19,605.32NIELSON CONSTRUCTION $980.27 $18,625.05 02/26/2007

STP-1612(2)0 Southmoore Cutoff Phase Two 8 $10,523.30 $526.17 $9,997.13 02/01/2007

*BRF-0089(77)462 THREE BRIDGES, US-89 LOGAN CANYON15 $68,670.21RALPH L WADSWORTH CONSTR CO INC ($311,478.44) $68,670.21 02/12/2007

SP-0201(5)13 2100 SOUTH; BANGERTER HWY TO JORDAN RIVER                   37 $51,935.56 $0.00 $51,935.56 02/07/2007

STP-BRO-0201(5)17 2100 SOUTH; 900 WEST TO REDWOOD ROAD22 $177,811.00 $0.00 $177,811.00 02/12/2007

CM-9999(814) ATMS Expansion in Weber/Davis Counties 4 $30,220.98RC HUNT ELECTRIC, INC. $1,511.05 $28,709.93 02/20/2007

HPP-TI-1512(1) 200 North Street, Kaysville City- SAFETEA-LU4 $892,737.87SALT LAKE CITY COMMUTER RAIL CONSTRUCTOR $44,636.89 $848,100.98 02/07/2007

HPP-0089(45)341 US-89 & 200 NORTH, KAYSVILLE INTERCHANGE                    12 $38,881.54SKYVIEW EXCAVATION AND GRADING, INC. $38,881.54 02/26/2007

CM-LC49(86) PROVO AREA OPTIC AND WAN 9 $12,974.83SORENSEN, CRAIG F. CONSTRUCTION, INC. ($52,240.20) $12,974.83 02/12/2007

CM-LC49(86) PROVO AREA OPTIC AND WAN 8 $55,599.63 $2,779.98 $52,819.65 02/06/2007

*NH-STP-0089(73)356 SR-89; WALL AVE TO 2700 NORTH, OGDEN                        16 $7,296.01STAKER & PARSON COS DBA JACK B. PARSON C $0.00 $7,296.01 02/01/2007

*STP-0013(15)0 SR-13; BRIGHAM CITY MAIN STREET 10 $18,392.87 $18,392.87 02/26/2007

ISTP-9999(834) I-15; NORTH KAYSVILLE TO 4400 SOUTH, RIVERDALE6 $34,104.50 $1,705.23 $32,399.27 02/21/2007

SP-0091(9)32 SR-91; SMITHFIELD TO IDAHO LINE & SR-23; NEWTON TO IDAHO25 $87,656.80 ($219,349.85) $87,656.80 02/15/2007

SP-0108(9)1 SR-108; FROM GREGORY ST. TO MAIN ST.2 $10,110.00 $505.50 $9,604.50 02/05/2007

STP-0101(4)3 SR-101; Intersection With 900 West Hyrum 4 $2,020.53 ($13,955.79) $2,020.53 02/12/2007

IM-80-4(96)129 Stillman Bridge to East of Lambs 10 $338,497.49STAKER & PARSON COS DBA STAKER PAVING & $0.00 $338,497.49 02/22/2007

SP-15-7(245)311 I-15; Beck Street NB On-Ramp 5 $22,263.16 $1,113.16 $21,150.00 02/21/2007

IM-15-1(63)0 Arizona State Line to Bluff Street MP 0-6 2 $615,759.17STAKER & PARSON COS DBA WESTERN ROCK PRO $30,787.96 $584,971.21 02/22/2007

STP-R499(6) SR-18; and SR-219; MP 40-51 and 0-2 4 $1,220.00 $0.00 $1,220.00 02/02/2007

STP-HPP-3184(2)0 Santa Clara Drive; Streetscape improvements5 $424,254.17SUNROC CORPORATION $21,212.71 $403,041.46 02/20/2007

*NH-0491(1)0 US-491; MONTICELLO TO COLORADO STATE LINE11 $52,853.85W. W. CLYDE & CO $52,853.85 02/14/2007

NH-0191(25)124 US-191; MOAB MAIN STREET                                    13 $13,838.77 $0.00 $13,838.77 02/08/2007

SP-0006(27)231 HELPER INTERCHANGE 7 $761,121.35 $38,056.07 $723,065.28 02/06/2007

BHF-9999(322) BRIDGE REHAB: REGION 4, 2 LOCATIONS ON SR-246 $14,850.00WADSWORTH BROS CONST. CO. INC. $14,850.00 02/21/2007

BRF-0160(5)1 BEAVER RIVER BRIDGE @ MP 1.31 ON SR-1604 $62,021.81 $3,101.09 $58,920.72 02/20/2007

STP-LC35(124) JORDAN RIVER PARKWAY AT 3900 SOUTH                          5 $133,602.51 $6,680.13 $126,922.38 02/01/2007

SP-15-8(34)342 I-15; NEW OGDEN WEBER EXPANSION (I-15 NOW)13 $5,228,122.00WEBER COUNTY CONSTRUCTORS $261,406.10 $4,966,715.90 02/27/2007

SP-15-8(34)342 I-15; NEW OGDEN WEBER EXPANSION (I-15 NOW)12 $8,129,420.64 $406,471.03 $7,722,949.61 02/01/2007

STP-0034(4)0 SR-34; ST GEORGE BOULEVARD 32 $308,511.29WESTERN QUALITY CONCRETE, INC. $308,511.29 02/14/2007

STP-LC35(142) Emigration Canyon, Salt Lake CITY Bike Lanes11 $65,418.82 $3,270.94 $62,147.88 02/12/2007

STP-LC49(68) PLEASANT GROVE BLVD. TRAIL; I-15 TO STATE STREET            2 $82,912.80 $4,145.64 $78,767.16 02/26/2007
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STP-TI-0089(82)313 STATE STREET; 10600 SOUTH TO 9000 SOUTH6 $513,296.19WESTERN QUALITY CONCRETE, INC. $25,664.81 $487,631.38 02/21/2007

STP-TI-0089(82)313 STATE STREET; 10600 SOUTH TO 9000 SOUTH5 $1,100,548.66 $55,027.43 $1,045,521.23 02/06/2007

Totals $26,136,823.26$83,002.28$27,435,993.56
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